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DATE:

SUBJECT:

LOCATION:

POLLUTANT:

OCCURANCE DATE:

SEPTEMBER 8, 1986

POLREP #8, SOUTH BANK ASBESTOS SITE

NASHUA, NEW HAMPSHIRE

ASBESTOS

UNKNOWN

ENVIRONMENTAL MEDIA AFFECTED: GROUND, WATER, AIR

SEVERITY:

CATEGORY:

SOURCE:

REGION:

O.S.C.

LATEST POLREP:
X '

REMARKS

POTENTIAL MAJOR

DUMPING

JOHNS-MANVILLE CORPORATION

NASHUA, NEW HAMPSHIRE

E.P.A., REGION I C617)861-6700

U.S. ENVIRONMENTAL PROTECTION

AGENCY, OIL & HAZARDOUS MATERIALS

SECTION

POLREP #7, AUGUST 11, 1986

271323

I. SITUATION

:*: ON AUGUST IS, 1986, VERBAL APPROVAL WAS RECEIVED BY THE

O.S.C. FROM THE CITY OF NASHUA CONCERNING THE GABION

WALL/REVET MATTRESS DESIGN FOR THE SOUTH BANK SITE. THE

CITY ALSO ASSURED THE O.S.C. THAT ALL NECESSARY

CONSTRUCTION PERMITS WOULD BE ISSUED SO AS NOT TO DELAY

REMOVAL OPERATIONS.

# ON SEPTEMBER 2, 1986, SITE MOBILIZATION ACTIVITIES BEGAN

WITH THE DELIVERY OF THE PROJECT OFFICE AND DECON

TRAILERS. SUPPORT EQUIPMENT. AND THE CONNECTION • DF



TELEPHONE SERVICE. THE SITE TELEPHONE NUMBERS ARE;

E.F.A.- C603)832-2437, O.H. MATERIALS-(603)882-2434. SITE

SECURITY OPERATIONS COMMENCED AT 1SOO MRS AND IS BEING

MAINTAINED DURING OFF-HOURS C1600 HRS 0800 HR3).

*: ON SEPTEMBER S, 1986, NOTICE LETTERS WERE HAND-DELIVERED

TO RESIDENTS ADJACENT TO THE SITE INFORMING THEM OF THE

START-UP OF REMOVAL OPERATIONS WHICH WERE TO BEGIN ON

MONDAY, SEPTEMBER 8, 1986.

* ON SEPTEMBER 8, 1986, METCALF & EDDY, THE PROJECT DESIGN

ENGINEER SUBCONTRACTED BY O.H. MATERIALS CQHM), PROVIDED

TO THE O.S.C. THE COST COMPARISON INFORMATION ON CONCRETE

DOUBLE WALL CONSTRUCTION. ACCORDING TO METCALF & EDDY,

THE CONCRETE DOUBLE WALL DESIGN WOULD COST APPROXIMATELY

AN ADDITIONAL $70,000.00 THAN THE GABION WALL DESIGN,

THEREFORE, THE GABION WALL WAS SELECTED FOR RETAINING

WALL PURPOSES. THE CITY WAS NOTIFIED OF THE E.P.A.'s

DECISION. SITE REMOVAL OPERATIONS COMMENCED WITH THE

FOLLOWING TASKS BEING PERFORMED; SITE SECURITY

MAINTAINED, AIR MONITORING OF SITE PERIMETER AND

PERSONNEL CE.S.A. LABS), CLEARING AND GRUBBING OF TREES

COHM). AN ADDITIONAL $325,000 WAS OBLIGATED TO OHM TO

COVER CONSTRUCTION COST BRINGING THE TOTAL ERCS CEILING

TO $755,000.

II. ACTIONS

* CONTINUE CLEARING AMD GRUBBING OPERATIONS

* MAINTAIN OFF-HOURS SITE SECURITY

* CONTINUE SITE PERIMETER AND PERSONNEL AIR MONITORING,

III. FUTURE PLANS



COMPLETE £ E MOBILIZATION ON SEPTEMBER: 9, 1986 TH

FINAL HOOK-UP OF ELECTRICAL SERVICE.

ESTABLISH 24-HOUR SECURITY AT BOTH SITE ACCESS GATES

BEGIN SLOPE GRADING ACTIVITIES AFTER COMPLETION OF

CLEARING AND GRUBBING OPERATIONS

IV. FINANCIAL STATUS

ERCS

T.A.T.

INTRAMURAL

CEILING

$755,000

SO,000

40,000

OBLIGATION

173,927#

12,850

11,734

BALANCE

581,073

67,140

28,266

* TOTAL PROJECT CEILING $925,000

* TOTAL PROJECT OBLIGATION 198,511

* TOTAL PROJECT BALANCE 726,489

tt $82,771 OF THIS AMOUMT WAS NOT SPENT UNDER THE

ORIGINAL ORDER; AND THIS UNAVAILABLE TO PRESENT

ACTIVITIES BECAUSE OF THE PREVIOUS OBLIGATION.

* ERCS THRU 9-8-86

* T.A.T. THRU 9-8-86

* INTRAMURAL THRU PAY PERIOD 24


